

# PLANNING MODULAR PROJECT LOGISTICS




THE JOB SITE SHOULD NEVER STOP OR SLOW DUE TO LOGISTICS DELAYS. IF PLANNING IS DONE RIGHT, YOUR MODULAR PROJECT CAN FINISH ON TIME AND WITHIN BUDGET.

## 1 PRE-PLANNING STAGE

GOAL: DETERMINE THE BUDGET AND SCHEDULING FOR YOUR PROJECT IN ORDER TO RESERVE CAPACITY


GATHER THE FOLLOWING DETAILS ABOUT YOUR PROJECT:

- MODULE COUNT
- DIMENSIONS
- WEIGHT
- DELIVERY MODEL (STAGING YARD VS. JUST-IN-TIME DELIVERY)



## 2 ACTIVE PREPARATION

GOAL: PREPARE FOR A SUCCESSFUL PROJECT (DETAILS, DETAILS, DETAILS!)



### MODULE SPECS

- DIMENSIONS
- WEIGHT
- MODULE COUNT
- EQUIPMENT NEEDS (TRAILERS, CRIBBING, ETC.)

### PROJECT FLOW

- TIMING/CADENCE
- CRITICAL DATES
- SCHEDULING/AVAILABILITY FOR PICKUP

### COMPLIANCE

- FILING PERMITS
- ESCORTS
- SITE SURVEY
- ROUTE SURVEY

## 3 PROJECT MANAGEMENT

GOAL: STREAM MODULAR TAKES FULL CONTROL OF THE PROJECT FOR A SUCCESSFUL DELIVERY

### PROJECT FLOW

- COMMUNICATION (TRACKING, UPDATES)
- EXECUTION (ON-TIME DELIVERY, PROPER SEQUENCING)
- ADAPTING TO SCHEDULE CHANGES

